
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:21 PM

Run date

Time

Reviewer: Klebanov, Gilel 05-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 002 Date: 05-Mar-2010 Friday

Approved Date:

Shift Hours: 06:30 am 06:30 pm Break: 00:15 Over Time: 03:00

Const Calendar Day: 178

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Off Loaded Lifts 4E and 4W

Bid Item: 055 W-L04-SG1.05504-0120F4 W Line Lift 04 Segment 1 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 W-L04-SG2.05504-0120F4 W Line Lift 04 Segment 2 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 W-L04-SG3.05504-0120F4 W Line Lift 04 Segment 3 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L04-SG1.05504-0120F4 E Line Lift 04 Segment 1 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Cloudy with cool temperatures – Hi 60°F Low 50, cold, cloudy AM, sunny all day and it started to
rain slightly around 5 PM turning into heavy rains after 6:30 PM.

Description of Work by ABF and its Sub-contractors.

W2 Activities

ABF is not performing any activities at W2.
Only the Elevator Operator is there. Every one else is on Pier 7.
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Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 002 Date: 05-Mar-2010 Friday

SDI has a crew of people.
SDI was working on injecting the grease on top of the bottom grease caps.

Pier 7 Activities:
·ABF people started working at 7:00 AM. Some people like Boat operators, crane operators etc,about 20
came at 4:30 AM.
·There was a tight security to enter the secured area and every one entering there had to show badge and
sign.

·ABF started to get ready for Lift 4-W early in the morning and was ready by 8:30 AM with the Lifting
Frame.
·They started lifting 3-W around immediately after 8:30 AM.
·Like yesterday, first a Spacer Barge was brought into position between the Shear Leg Crane and the Ship.
·After the Spacer Barge was in place next to Shear Leg Crane, Barge 265 was brought in between the
Ship and the Spacer Barge.
·Once the barge was in position, the Shear Leg crane started to lower the 4-W very slowly.
·The barge position was re-positioned just before the 4-W was loaded on it.
·The loading was finished by 10:00 AM.
·My self and David watched from the passenger boat. Masoud watched from Pier 7.
·ABF then started to work on top of Lift 4-E.
·ABF was again ready at 11:30 PM to lift 4-E. The same process was repeated. The Lift 4-e was stored on
the Barge containing Lift 1-E. I watched from Boat while Masoud watched from Pier 7.
·District 4 Photographer Richard watched along with us for Lift 4-E.
·It was mentioned by Marine Superintendent that ZPMC ship will depart at 8 PM. I checked with other
people around 6 PM and the schedule had not changed.
·The work by most of the other people of ABF got slowed because of rains.

Additional Work at or outside of site:

·After the OBG 4-E was loaded on the Barge containing Lift 1-E and docked back at the west end of Pier-
7. ABF continued to work on Lift 1-E. All ladders and handrail appear to be in place.
·ABF also started to work on Lifts 2-E and 3-E.
·ABF’s crane finished loading all transportation bracing pieces back on the Ship by 6 PM.
·There were lots of empty gas cylinders on the Ship, apparently brought on the ship for flame cutting of
braces.

Bid Item: 055 E-L04-SG2.05504-0120F4 E Line Lift 04 Segment 2 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L04-SG3.05504-0120F4 E Line Lift 04 Segment 3 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV
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